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IEEE 802.16 ITU-R Liaison Group Workplan

The following table represents a workplan for the IEEE 802.16 ITU-R Liaison Group for 2010 and beyond based on ITU-R and IEEE events relevant to the IEEE 802.16 Working Group. For historical information related to 2009 and prior, please see L802.16-08/058r5.
Note: The Annexes provide more details on the IMT-Advanced work items.

	Group/Event
	#
	Start
	End
	Location
	Actions/Comments

	IEEE 802.16
	65
	11-Jan-10
	14-Jan-10
	San Diego, CA, USA
	· Hold IEEE 802.16 IMT-Advanced Evaluation Group Coordination Meeting (13 January) and prepare a meeting report
· Continue to prepare necessary responses on IMT-Advanced evaluations for submission to future WP 5D meetings

· Prepare communications with external organizations as necessary
· Prepare contribution to WP 5D on external evaluation matters including questions raised in ITU-R CG

	IEEE 802.18
	
	18-Jan-10
	22-Jan-10
	Los Angeles, CA, USA
	· Review any IMT-Advanced related contributions

· Approve ITU-R WP 5D contribution(s) on behalf of the EC and submit to the ITU-R

· Review any ITU-R liaison statements

	ITU-R WP 5D
	7
	17-Feb-10
	24-Feb-10
	Italy
	· Present M.1457-10 meeting X+1 contribution (5D/601)
· Present IEEE contributions/reports on IMT-Advanced activities including evaluation group coordination meeting

	IEEE 802.16
	66
	15-Mar-10
	18-Mar-10
	Orlando, FL, USA
	· Prepare M.1457-10 meeting X+2 contribution

· Prepare any contribution needed for WP 5A

· Examination of preliminary Independent Evaluation Group reports
· Prepare contribution(s) on IMT-Advanced activities

· Send invitation letter to IEGs for 2nd coordination meeting

	IEEE 802.18
	
	15-Mar-10
	18-Mar-10
	Orlando, FL, USA
	· Review M.1457-10 meeting X+2 contribution with 802.18

· Review any IMT-Advanced related contributions

· Review any ITU-R liaison statements/contributions

	IEEE 802
	
	15-Mar-10
	19-Mar-10
	Orlando, FL, USA
	· Approve M.1457-10 meeting X+2 contribution at 802 EC

· Approve any ITU Liaison and/or contributions including on IMT-Advanced

	ITU-R WP 5A
	5
	10-May-2010
	21-May-2010
	Geneva, Switzerland
	· Present IEEE contributions

	IEEE 802.16
	67
	10-May-10
	13-May-09
	India
	· Continue to prepare necessary responses on IMT-Advanced evaluations for submission to June WP 5D meeting
· Prepare for 2nd IMT-Advanced IEG coordination meeting, including authorizing ITU-R LG chair to send the meeting report to 802.18 for review

· Prepare any contributions needed for IMT-Advanced
· Prepare communications with external organizations as necessary

· Develop text for Letter of Conveyance for IMT-2000 (Revision 10 of M.1457)

	Second IEEE 802.16 IMT-Advanced Evaluation Group Coordination Meeting
	
	17-May-10
	17-May-10
	Beijing, China
	· Hold 2nd IEEE 802.16 IMT-Advanced Evaluation Group Coordination Meeting and prepare a meeting report (Monday 17 May)

· Include the report in a contribution to WP 5D (June 2010) and send to 802.18 for review

	IEEE 802.18
	
	17-May-10
	21-May-10
	Beijing, China
	· Review and approve any IMT-Advanced related contributions 
· Review and approve any ITU-R liaison statements and contributions
· 

	ITU-R WP 5D
	8
	9-Jun-10
	16-Jun-10
	Vietnam
	· Present M.1457-10 meeting X+2 contribution

· Present any IMT-Advanced contributions/reports on IMT-Advanced activities including evaluation group coordination meeting

	IEEE 802.16
	68
	12 July 2010
	15 July 2010
	San Diego, USA
	· Examination of finalized Independent Evaluation Group reports
· Review outcome of WP 5D #8 w.r.t. IMT-Advanced evaluations and next steps
· Prepare contribution to WP 5D on external evaluation matters including questions raised in ITU-R CG
· Prepare input material for WP 5D Workshop on IMT for the Next Decade (October 2010) (Postponed)
· Prepare a contribution to WP 5D on IMT.UPDATE

· Prepare meeting X contribution for M.1457-11 (postponed until 2012)

	IEEE 802.18
	
	12-Jul- 2010
	15-Jul-2010
	San Diego, USA
	· Review any IMT-Advanced related contributions to ITU-R
· Review any ITU-R liaison statements/contributions
· 

	IEEE 802
	
	12-Jul-2010
	15-Jul-2010
	San Diego, USA
	· Approve any ITU Liaison and/or contributions including on IMT-Advanced

	IEEE 802.16
	69
	13-Sep-2010
	16-Sep-2010
	St. Petersburg, Russia
	· Prepare contributions to WP 5D as necessary including on IMT.RSPEC structure
· finalization of IMT-Advanced Form A
· further develop final IMT.RSPEC contribution for march 2011
· Send LS to external organization on final Form A and [draft Certification B]

	IEEE 802.18
	
	13-Sep-2010
	17-Sep-2010
	Waikoloa, USA
	· Review any IMT-Advanced related contributions

· Approve ITU-R WP 5D contribution(s) on behalf of the EC and submit to the ITU-R

· Review any ITU-R liaison statements/contributions

	IEEE-SA
	
	6-Oct-2010
	6-Oct-2010
	
	· Submit Form A to ITU-R

	ITU-R WP 5D
	9
	13-Oct-2010
	20-Oct-2010
	China
	· Present IEEE contributions 
· 

	IEEE-SA
	
	30-Oct-2010
	30-Oct-2010
	
	· Submission to ITU-R of certification of references for M.1457-10

	IEEE 802.16
	70
	7-Nov-2010
	12-Nov-2010
	Dallas, USA
	· Review the outcome of WP 5D#9

· Prepare documentation for IMT.RSPEC [Note: depending on the dates of WP5D#10 we might have the opportunity to finalize this at 802.16#71 or #72.]
· Liaise with ARIB and TTA on the status of preparations for submission towards IMT.RSPEC

· Review LS response from external organizations on Certification B
· [Send LS to transposing organizations and include Certification B]

	IEEE 802.18
	
	7-Nov-2010
	12-Nov-2010
	Dallas, USA
	· Approve any ITU-R WP 5D contribution(s) on behalf of the EC and submit to the ITU-R

· Review other ITU-R liaison statements/contributions
· 

	IEEE 802
	
	7-Nov-2010
	12-Nov-2010
	Dallas, USA
	· Approve any ITU Liaison and/or contributions including on IMT-Advanced

	ITU-R WP 5A
	6
	8-Nov-2010
	19-Nov-2010
	Geneva, Switzerland
	· Present IEEE contribution(s)

	SG 5 
	
	22-Nov-2010
	23-Nov-2010
	Geneva, Switzerland
	· [Note: Approval of IMT.RADIO]

	IEEE 802.16 
	71
	10-Jan-2011
	13-Jan-2011
	Taipei, Taiwan
	· Further develop contribution for IMT.RSPEC
· Finalize Certification B and inform transposing organizations through liaison statements

	IEEE-SA
	
	2-Mar-2010
	2-Mar-2010
	
	· Submit Certification B to ITU-R

	
	
	
	
	
	· 

	IEEE 802.16
	72
	14-Mar-2011
	17-Mar-2011
	Singapore 
	· Finalize contribution for IMT.RSPEC
· 

	IEEE 802.18
	
	14-Mar-2011
	17-Mar-2011
	Singapore 
	· Approve any ITU-R WP 5D contribution(s) on behalf of the EC and submit to the ITU-R

· Review other ITU-R liaison statements/contributions
· 

	IEEE 802
	
	14-Mar-2011
	17-Mar-2011
	Singapore 
	· Approve any ITU Liaison and/or contributions including on IMT-Advanced

	ITU-R WP 5D
	10
	30-Mar-2011
	6-Apr-2011
	[TBD]
	· Present IEEE contributions including on IMT.RSPEC


Note: An 802 Executive Committee (EC) motion of 2009-11-20 was approved “to authorize 802.18 TAG to approve, on behalf of the EC, contributions to ITU-R WP 5D meetings #7, #8, and #9 on IMT-Advanced topics, as agreed by the 802.16 WG.”
Annex 1: IMT-Advanced Process
[image: image1.emf]Steps in radio interface development process:
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Steps 5,6 and 7

(3)

Steps 8

(4)

(12 months)

(20 months)

WP 5D 

meetings

Step 1: Issuance of the circular letter

Step 2: Development of candidate RITs and SRITs

Step 3: Submission/Reception of the RIT and SRIT proposals 

and acknowledgement of receipt

Step 4: Evaluation of candidate RITs and SRITs

by evaluation groups

Step 5: Review and coordination of outside evaluation activities

Step 6: Review to assess compliance with minimum requirements

Step 7: Consideration of evaluation results, consensus building 

and decision 

Step 8: Development of radio interface Recommendation(s)

Critical milestones in radio interface development process:

(0): Issue an invitation to propose RITs      March 2008

(1): ITU proposed cut off for submission    October 2009

of candidate RIT and SRIT proposals

(2): Cut off for evaluation report to ITU          June 2010

(3): WP 5D decides framework and key      October 2010

characteristics of IMT-Advanced RITs and SRITs

(4): WP 5D completes development of radio   February 2011

interface specification Recommendations 

2008 2009 2010

No.10

2011

IMT-Advanced A2-01


For more details, see [1]. 

Annex 2: IEEE Project 802.16m IMT-Advanced Candidate RIT Timelines

The document contained in the following link highlights the development timeline for all the components of the IEEE 802.16m IMT-Advanced Candidate RIT proposal taking into account the TGm schedule.

http://www.ieee802.org/16/tgm/docs/80216m-10_0010.pdf 

References:

[1] IMT-Advanced Submission and Evaluation Process < http://www.itu.int/ITU-R/index.asp?category=study-groups&rlink=rsg5-imt-advanced&lang=en >














































































































































































































































































































































































































































